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Project Plan Review Checklist
This checklist provides a mechanism for the team to determine if all the necessary steps have
been taken to plan for the project.  It asks questions related to:  work processes, deliverables,
schedule, effort/cost, resources, and risk in order to support the team in developing the project
plan.

IPT Name:          

Deliverable Name:    Project Plan Review Checklist  Date Completed:           

Contact Information
Name Channel  Unit

IPT Sponsor
Channel Task
Manager

                    

CIO Task
Manager

                    

Contractor Task
Manager

                    

Task Order Number:           

Work Processes Yes/No Comments
Does the project plan cover all required work, including:
§ Preparation of deliverables?
§ Inspection, test, demonstration, and acceptance

of deliverables?
§ Orientation/training?
§ Project organization activities?
§ Project management on administrative

activities?
Does the project management plan reflect:
§ A deliverables orientation?
§ How the work will be done?
§ Alignment with the Capability Delivery

Approach and Capability Release Delivery
Approach, if applicable?

Are the Project Work Plan and Work Packages
developed to appropriate levels of detail?
Does the Project Work Plan facilitate weekly
performance measurement based on objective measures
such as Work Package milestone accomplishment (but
avoid further unnecessary detail)?
Do the Work Packages contain all the detail needed for
the assigned persons to do the work?
Have standard Project Work Plan templates been used
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Work Processes Yes/No Comments
(if applicable), and if so, have any adjustments been
noted in the Project Assumptions?
Have all project dependencies been identified in the
Work Plan?

Deliverables Yes/No Comments
Do the high-level deliverables correspond to those
defined in the work breakdown structure (WBS)
elements?
Do interim deliverable represent logical prerequisites
for the high-level deliverables?
Are all deliverables requirements appropriately
integrated into the Project Work Plan and/or Work
Packages, including:
§ Quality requests as defined by the Project

Quality Action Plan?
§ Functional, technical, and operational

characteristics, as stated in WBS elements and
supporting specifications?

§ Activities to measure and monitor
achievement?

Are acceptance sign-off requirements documented,
showing the various stakeholders that must sign off on
each key interim and final deliverable?

Schedule Yes/No Comments
Does the overall time frame fall within the specified
earliest start/latest finish dates?
Does each project status/performance review period
have at least one project milestone?
Are project and Work Package milestones based on
appropriate events such as acceptance of deliverables
(not just their preparation) and other tangible results?
Are planned durations reasonable?
Do underlying, more detailed, schedule dates
synchronize with the higher-level milestones?
Is there a prudent amount of slack on the critical
path?

Effort/Cost Yes/No Comments
Are budget estimates aggressive but achievable?
Do the detailed Project Work Plan estimates balance
with the Project Resource Plan?
Are estimating methods used and estimating
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Effort/Cost Yes/No Comments
assumptions:
§ Documented?
§ Appropriate?

Are resource types and skills:
§ Clearly specified?
§ Appropriate to the work?

Is effort contingency compliant with program
management policy?
If required by program management, do estimates
take into account:
§ Indirect costs?
§ Procured goods and services?
§ Other costs?

Resources Yes/No Comments
Do planned resources reflect:
§ Leveled workloads?
§ Practical ramp up/ramp down?
§ Effects of learning curve?
§ A core team of full-time personnel?
§ Appropriate part-time personnel?

Does resource loading reflect appropriate allowance
for unavailability?  (Are resources loaded at, say, 80
percent of capacity, or are other allowances made for
holidays, vacations, illness, training, etc.?)
Does the Project Resource Plan properly include any
physical resources whose usage is to be formally
controlled?
Do the resource requirements by type/skill within
organizational breakdown structure (OBS) element –
i.e., providing organization and entity and unit – agree
with those in the Project Statement of Work?

Risk Yes/No Comments
Are project risks:
§ Identified?
§ Analyzed and assessed?
§ Consistent with corresponding program risks?

Is the Project Risk Mitigation Plan pragmatic and
useful?
Are risk mitigation actions:
§ Appropriate to the circumstances?
§ Reflected in the Project Work Plan when the

risk is to be mitigated proactively?
§ Treated as contingent responses that will only
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Risk Yes/No Comments
require action if the risk occurs?

Other Yes/No Comments
Do Project Standards and Procedures:
§ Cover all required subjects (i.e., all relevant

Program Policies and Standards, plus additional
standards and procedures for the project’s
unique requirements)?

Does the Project Plan include:
§ A project organization that is consistent with the

program-level organization structure?
§ A project organization that reflects solid

organization principles (such as span of control,
mentoring match-ups, work groups of blended
organizational entities, use of work cells, etc.)?

§ A project reporting and communications scheme
that is consistent with relevant policies, and
which reflects agreed approaches for working
with key stakeholders?

Does planned project orientation and training:
§ Take advantage of program-level orientation and

training?
§ Meet all identified knowledge and skill gaps?

Is initiation of all planned procurements:
§ Included in the Project Work Plan?
§ Scheduled to provide adequate lead time?

Issues/Corrective Actions Yes/No Comments
Does the Project Work Plan provide sufficient allowance
for continuous:
§ Performance monitoring and assessment?
§ Planning to reflect performance issues and change

orders?
Have all affected Project Plan documents been revised to
reflect:`
§ Change orders?
§ Replanning changes?

Have appropriate corrective actions been taken or
proposed to address all identified issues?
If there are newly submitted project change requests, do
they:
§ Justify the need for the change?
§ Reflect thorough impact analysis?
§ Propose practical solutions that are consistent with

project priorities?
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